Q}Z AQUAMOVES CAR PARK REDEVELOPMENT s
o

Staged Construction Program Cmenren
AQ“AMOVES SHEPPARTON

LAKESIDE SHEPPARTON

The Aguamoves Car Park redevelopment will begin on Monday 15 June, with an anticipated completion date of Friday 30 October. The diagram below shows a three stage
program indicating the order in which the redevelopment will be undertaken. It is expected that at all times throughout the construction, a minimum of 65 formal parks will be
available in close proximity to Aquamoves. Alternative parking options along the north of Tom Collins Drive and south along the river bank will also be available. We
appreciate that the construction period will cause inconvenience to our valued members and patrons, however we seek your patience and cooperation throughout this
process. Although a plan is in place, please be mindful that various factors will impact on the ability to keep to this plan and as such, changes are likely to occur. We will
ensure that communication is provided to keep you informed as the project develops. We look forward to providing a greatly improved car park for our community to use.
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U /OUR RATES AT WORK -

Aqguamoves is proudly provided by Greater Shepparton City Council

Stage 2 — Construct Western Section
- Expected timeframe: mid/late July to early
September
Approximately 65 formal car parks available
Alternative parking located to the north and south
along Tom Collins Drive
Traffic management changes in place

If you have any questions or comments please speak to our friendly reception staff or contact the Cent re Manager of Aquamoves on (03) 5832 9400.



